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Abstract
Adolescents 360 (A360) is a four-year initiative (2016–2020) to increase
15-19-year-old girls’ use of modern contraception in Nigeria, Ethiopia and
Tanzania. The innovative A360 approach is led by human-centred design
(HCD), combined with social marketing, developmental neuroscience,
public health, sociocultural anthropology and youth engagement ‘lenses’,
and aims to create context-specific, youth-driven solutions that respond to
the needs of adolescent girls. The A360 external evaluation includes a
process evaluation, quasi-experimental outcome evaluation, and a
cost-effectiveness study. We reflect on evaluation opportunities and
challenges associated with measuring the application and impact of this
novel HCD-led design approach.
For the process evaluation, participant observations were key to capturing
the depth of the fast-paced, highly-iterative HCD process, and to
understand decision-making within the design process. The evaluation
team had to be flexible and align closely with the work plan of the
implementers. The HCD process meant that key information such as
intervention components, settings, and eligible populations were unclear
and changed over outcome evaluation and cost-effectiveness protocol
development. This resulted in a more time-consuming and
resource-intensive study design process. As much time and resources went
into the creation of a new design approach, separating one-off “creation”
costs versus those costs associated with actually implementing the
programme was challenging. Opportunities included the potential to inform
programmatic decision-making in real-time to ensure that interventions
adequately met the contextualized needs in targeted areas.
Robust evaluation of interventions designed using HCD, a promising and
increasingly popular approach, is warranted yet challenging. Future
HCD-based initiatives should consider a phased evaluation, focusing
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HCD-based initiatives should consider a phased evaluation, focusing
initially on programme theory refinement and process evaluation, and then,
when the intervention program details are clearer, following with outcome
evaluation and cost-effectiveness analysis. A phased approach would
delay the availability of evaluation findings but would allow for a more
appropriate and tailored evaluation design.
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            Amendments from Version 1
This version was revised following helpful comments from the 
reviewers. Most of the changes were minor edits to improve the 
clarity of the text and the terminology used. We have also added 
some additional text to the lessons learnt section to highlight 
the importance of anticipating and mitigating against potential 
challenges associated with interdisciplinary research.
Any further responses from the reviewers can be found at the 
end of the article
REVISED
Rationale
In the field of public health, human-centred design (HCD), 
also known as design thinking, is increasingly being used dur-
ing intervention development, and sometimes implementation, 
to design innovative solutions to complex problems1. HCD is a 
creative approach to programme design that focuses on building 
empathy with the population of interest, and generating and itera-
tively testing many potential solutions to complex problems. The 
approach has a high tolerance for both ambiguity and failure1–3. 
HCD shares some characteristics with other methods used to 
design programmes such as traditional socio-behavioural research 
but tends to be more ‘nimble/flexible/iterative’ and less protocol 
driven4.
Intervention evaluation is an essential component of public health 
research and programming, and detailed guidance on evaluation 
approaches and methodologies exist5,6. However, the iterative 
and flexible nature of HCD potentially poses some unique chal-
lenges for evaluation1,3,7 and examples of evaluations of HCD 
public health interventions have so far been limited7,8. There 
are some parallels between evaluations of HCD interventions and 
evaluations of interventions incorporating adaptive management 
or quality improvement where the intervention can also change 
over time9–14. Also, programmatic interventions, as opposed to 
researcher-led interventions, often involve an element of flex-
ibility in intervention implementation, as implementers strive 
to develop more context appropriate interventions, and respond 
to programmatic targets. In such interventions, the location and 
timing of intervention implementation is guided primarily by 
programme targets or local government priorities, and less so 
by a need to maximise the quality of evidence of impact15,16. 
Despite some overlap with other evaluation scenarios, we have 
identified some unique challenges to the evaluation of HCD-led 
interventions.
Purpose of the letter
In this letter we discuss the evaluation opportunities and chal-
lenges identified during the ongoing A360 evaluation and make 
recommendations for future evaluations of programmes designed 
using HCD.
Adolescents 360
The intervention that is under evaluation is Adolescents 360 
(A360), a multi-country initiative which aims to increase the vol-
untary use of modern contraceptives among adolescent girls aged 
15–19 years. The A360 initiative is led by Population Services 
International (PSI) in collaboration with the Society for Family 
Health (SFH) in Nigeria, design partner IDEO.org, and the 
Centre for the Developing Adolescent at the University of 
California, collectively referred to here as the ‘implementers’. The 
implementers were all involved in the design process. PSI and 
SFH are responsible for the larger scale operationalising of the 
designed interventions. A360 is co-funded by the Bill & 
Melinda Gates  Foundation and the Children’s Investment Fund 
Foundation.
A360 set out to take a transdisciplinary approach to interven-
tion development which involves the different discipline ‘lenses’ 
working jointly to create new innovations that integrate and move 
beyond discipline-specific approaches to address a common 
problem (Figure 1).
A360 aims to create context-specific, youth-driven solutions 
that respond to the needs of young people. Through an iterative 
design process, unique solutions were created in each of the 
A360 countries. In Ethiopia, Smart Start uses financial planning 
as an entry point to discuss contraception with newly married 
couples17. In southern Nigeria, 9JA girls provides physical 
safe spaces (branded spaces in public health clinics) for unmar-
ried girls18, and in northern Nigeria, Matasa Matan Arewa 
targets married girls and their husbands with counselling and 
contraceptive services using maternal and child health as an 
entry point19. In Tanzania ‘Kuwa Mjanja’ (be smart) delivers life 
and entrepreneurial skills training alongside opt-out counsel-
ling sessions and on-site contraceptive service provision to both 
married and unmarried adolescent girls20.
External evaluation
The independent external evaluation aims to understand whether 
the A360 approach leads to improved reproductive health 
Figure 1. The A360 approach.
Page 3 of 23
Gates Open Research 2019, 3:1472 Last updated: 15 OCT 2019
outcomes; generate evidence about A360’s cost-effectiveness 
in relation to other programming approaches; and capture how 
A360 is implemented in different contexts, and the experience 
of the participating young people and communities. It has four 
components (Figure 2)21:
1.    Outcome evaluation which has a quasi-experimental 
design with before-after cross-sectional surveys in all 
four settings (Oromia, Ethiopia; Mwanza, Tanzania; 
Ogun and Nasarawa, Nigeria) and a comparison group in 
the two Nigerian settings22.
2.    Process evaluation incorporating both traditional 
qualitative methodologies and youth participatory 
research23.
3.    Costing study to understand the drivers of cost and a more 
extensive cost-effectiveness study within the outcome 
evaluation study geographies.
4.    Engagement and research uptake.
HCD process and timeline
HCD takes a phased approach to intervention development. In 
the ‘inspiration phase’ the designers immerse themselves with 
girls and their  influencers to understand the issues. In the idea-
tion phase they attempt to make sense of what has been learnt, 
identify opportunities for design and conduct an iterative cycle 
of prototyping of possible solutions and strategies. The most 
promising prototypes are then piloted. In the case of A360, 
implementation at scale involved a further ‘optimisation’ period 
where the selected solutions were further modified to max-
imise scalability and affordability. In A360, the inspiration 
and ideation phases took place over approximately 12 months 
(Sept 16–Aug 17) with piloting for a further 3–4 months 
(September–December 17). Optimisation and scale-up started 
towards the end of 2017/early 2018. Among other things, the 
length of the intervention design period presented some challenges 
for the evaluation, which we explore in the sections that follow.
Outcome evaluation
The outcome evaluation aimed to measure the impact of 
A360 on the voluntary use of modern contraceptives among 
adolescent girls aged 15–19 years in the study geographies. 
The outcome evaluation was designed when the implementers 
were at the ‘inspiration phase’ with final study protocols sub-
mitted for ethical approval when prototyping was still ongoing 
and before the intervention had been finalised (Figure 3). This 
outcome evaluation timeline was necessary in order to conduct 
baseline surveys in 2017 prior to scale-up of the finalised inter-
ventions in the four study settings. The implications of the con-
current intervention development and evaluation design were 
that key pieces of information about the intervention compo-
nents and the theory of change were unclear and changed over 
the protocol development period. Detailed information on the 
Figure 2. A360 multi-component external evaluation.
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intervention were needed to inform the setting for baseline sur-
veys and the kinds of questions to be asked during the surveys. 
The outcome evaluation study design was finalised before the 
interventions themselves so there remained a risk that the evalua-
tion was not optimal.
A key consideration for the baseline survey design was who 
would be targeted with the A360 intervention in terms of geo-
graphical location and demographic characteristics. Early on in 
the intervention design process it became clear that A360 would 
be targeted towards only married or unmarried adolescent girls 
in some locations though uncertainty remained through early 
phases of the design process. For example, in Northern Nigeria, 
the outcome evaluation focused on married adolescent girls as the 
initial intention of A360 was to target only those who were mar-
ried, however, 9ja Girls, the intervention that was designed in 
Southern Nigeria to target unmarried adolescent girls, was even-
tually also implemented in Northern Nigeria. In Ethiopia, initial 
HCD insights pointed towards a focus on unmarried adoles-
cents in school but other programming pressures including donor 
preferences led to a later shift in focus to married rural women. 
The outcome evaluation was designed to target all married 
15–19-year-old girls, but the final intervention focused on ‘newly 
married’ adolescent girls. While some change in target population 
might be expected with non-HCD programmatic interventions, 
the HCD process provided the implementers with more freedom 
and confidence to make additional changes. It was challeng-
ing to determine the geographies that would receive A360 as 
the implementers were in the middle of an intense phase of 
solution prototyping and were not yet thinking about larger scale 
implementation of A360.
The level of implementation of the intervention was also rele-
vant for study design, e.g. would A360 be implemented at health 
facilities, in schools or in the community? Given the uncer-
tainty as to how A360 would be implemented, we opted for a 
community-based survey, which turned out to be appropriate 
for the final A360 interventions. However, if A360 had been 
implemented primarily in health facilities or schools then 
evaluating the intervention at the broader community level might 
not have been the most efficient study design.
The uncertainties in key study design parameters meant that 
we had to develop multiple study design scenarios which 
were repeatedly revised as new information came to light. For 
example, initially the intervention was to have distinct imple-
mentation phases as it was rolled out across Nigeria and we 
explored the idea of conducting a stepped-wedge trial. Following 
further discussions with the implementers, it became clear that 
there was no certainty that roll-out would be in a phased manner 
as they did not know yet what the intervention would comprise. 
In Tanzania, we explored whether a regression discontinuity 
design might be possible if the intervention were implemented 
in one or several of the existing demographic surveillance 
sites, however, given the uncertainty around the nature of the 
intervention, the implementers were reluctant to commit to imple-
menting in those areas. This prolonged study design process 
entailed some added costs and was at times frustrating for 
all involved.
Process evaluation
The process evaluation was aligned to the HCD-driven phases 
of the design process for A360 and had the primary objective 
of presenting a descriptive and analytical account of how the 
implementation of A360 has played out in relation to its Theory 
of Change23. The process evaluation attempted to understand 
both the intervention development process and intervention 
implementation. During intervention development the process 
evaluation team faced challenges as the fast-paced, highly itera-
tive HCD process meant that the ‘design energy’ i.e. how deci-
sions were made at key points in the design process, often went 
undocumented4. This challenge was also noted in another 
Figure 3. Timeline of A360 intervention development and implementation and the external evaluation.
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evaluation of a HCD design process8. As a result, the process 
evaluation team needed to be flexible in order to align closely with 
the work plan of the implementers and methodologies such as 
direct participant observation  were key to capturing the depth 
of the HCD process.
The potential for research fatigue was observed among target 
community members as their views were solicited by both 
the implementers designing the intervention and the process 
evaluation team interested in understanding the HCD process 
from the participants’ point of view. The process evaluation 
team, therefore, needed to balance the importance of capturing 
the views of community members with the potential for research 
fatigue.
During the design of the process evaluation, the intention was that 
the findings would feed into and inform the intervention design 
at key moments. However, there was limited uptake of process 
evaluation findings by implementers. For example, the process 
evaluation highlighted the need for the programme to do more 
to address broader community and social norms, but this finding 
had a limited impact on intervention design. Poor uptake of 
findings was partly a result of the fast-paced nature of A360 
and the resultant demands on the implementers’ time which did 
not allow them sufficient time to pause and reflect on the proc-
ess evaluation findings. Country implementing teams differed 
in how they engaged with external recommendations, with some 
teams receptive and willing to listen and adjust, while others were 
more protective of their ‘solutions’. Uptake of the process evalua-
tion findings improved when the evaluation team introduced par-
ticipatory action research activities which focused on operational 
questions  that were important for the country teams (e.g. health 
care provider attitudes in Ethiopia24 and Nigeria25).
Cost-effectiveness evaluation
The cost-effectiveness study faced similar challenges as the out-
come evaluation in terms of complicated and delayed develop-
ment of the cost-effectiveness study protocols. Although all 
costing exercises face some unknowns about the intervention to 
be costed, the flexible and iterative HCD process increased the 
number of unknowns. Furthermore, because proponents hypoth-
esized that it was the design process itself that would be the 
key factor in producing an effective (and cost-effective) inter-
vention, an important challenge was both measuring the total 
design cost and isolating the cost of HCD specifically as HCD 
activities of the design process were tightly intertwined with the 
other A360 ‘lenses’. In addition, because A360 was creating a 
new trans-disciplinary approach,  there was also interest in sepa-
rating out the costs associated  with the ‘creation’ of the A360 
approach from the costs associated with implementing and scal-
ing A360 in countries. Interviews were held with interven-
tion staff in order to get a sense of the distribution of activities 
(and associated costs) across the study ‘lenses’ and between efforts 
to create versus implement A360. The implementing agencies 
planned continuous changes or tweaks to the intervention once it 
was up and running and so more frequent cost data draws were 
required during the scale-up period to capture how those changes 
might affect the  “production process” and associated costs. 
Lessons learnt
Robust evaluation of a new and promising approach such as 
HCD is warranted yet challenging. At the start of the programme, 
there was a clear methodologic gap between the evaluation team 
who had a background in public health and the social sciences, 
and the design team at IDEO who were leading the HCD proc-
ess. However, PSI and the other implementers, who were work-
ing closely with IDEO, also had a background in public health 
and the social sciences and helped bridge this gap. Also, the 
evaluation team had been thoroughly briefed about the HCD 
methodologies that would be used but they had only limited 
practical experience evaluating programmes incorporating 
human-centered design. 
Some of the challenges faced are not unique to interventions 
designed with HCD and will be recognisable by those who have 
conducted interdisciplinary research and/or led evaluations of 
programmatic interventions. In comparison to research-led stud-
ies, evaluation of programmatic interventions is associated with 
a reduced level of control and increased uncertainty. A chal-
lenge for evaluators is to find ways to deal with this uncertainty 
while still retaining scientific rigor. An additional long-standing 
challenge, not specific to HCD, is to convince implementers 
that rigorous evaluation, while at times intrusive, will improve 
programme design and implementation.
We have the following recommendations for others who would 
like to evaluate programmes incorporating HCD:
1.    Evaluators and implementers/designers should take time 
to familiarise themselves with the methodologies used by 
the different disciplines and have open discussions about 
the potential challenges of interdisciplinary research, 
and how they will be addressed/mitigated against.
2.    Implementers should allow adequate time to participate 
in the process evaluation, as well as work with the 
process evaluation team to ensure that findings are timed 
to feed into key decisions.
3.    The process evaluation team should maximise secondary 
analysis of data collected by the implementers, and 
joint data collection could be considered where addi-
tional data collection is needed and participant research 
fatigue is anticipated.
4.    Like HCD, an iterative and adaptive process evaluation 
approach is required. In A360, the process evaluation 
paused after the pilot phase and our team worked with 
the A360 implementers and donors to develop evalua-
tion questions that reflected the solutions that were being 
developed, reflecting an iterated A360 Theory of Change.
5.    Methodologies such as participant action research may 
identify process evaluation questions that are more rel-
evant for the implementers. For the evaluators direct 
observations can be instrumental to capturing the fast-
paced, highly-iterative HCD process, and to understand 
the ‘design energy’ i.e. how decisions were made at key 
points in the design process.
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25.	 Itad:	Adolescents 360 Evaluation: What do service providers think about 
contraceptive service provision to 15–19 year old girls in Nigeria?	2018.	
Reference Source
6.    To avoid a time-consuming and resource-intensive design 
process, future HCD-based initiatives should consider a 
phased evaluation approach:
•    Conduct process evaluation during the HCD 
inspiration, ideation, and pilot phases.
•    Wait until the implementers have a better under-
standing of the emerging programme and have 
finalised the target geographies, target population, 
and intended outcomes before planning an outcome 
evaluation and cost-effectiveness study.
•    During the implementation phase, conduct a compre-
hensive process evaluation that can capture whether, 
how, and why the intervention changed during 
implementation.
The advantages of a phased approach need to be balanced 
against the disadvantages of lengthening of the time between 
implementation and the availability of evaluation findings.
Data availability
No data are associated with this article.
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© 2019 Gilliam M. This is an open access peer review report distributed under the terms of the Creative Commons
, which permits unrestricted use, distribution, and reproduction in any medium, provided the originalAttribution License
work is properly cited.
 Melissa Gilliam
The Centre for Interdisciplinary Inquiry & Innovation in Sexual Health and Productive Health, University of
Chicago, Chicago, IL, USA
The authors have been very responsive in their revisions and I have no further concerns. Again, this
article makes a valuable contribution to the literature.
 No competing interests were disclosed.Competing Interests:
Reviewer Expertise: Family planning, adolescent health, public health, gynecology.
I confirm that I have read this submission and believe that I have an appropriate level of
expertise to confirm that it is of an acceptable scientific standard.
Version 1
 15 July 2019Reviewer Report
https://doi.org/10.21956/gatesopenres.14106.r27351
© 2019 Michielsen K. This is an open access peer review report distributed under the terms of the Creative Commons
, which permits unrestricted use, distribution, and reproduction in any medium, provided the originalAttribution License
work is properly cited.
 Kristien Michielsen
International Centre for Reproductive Health (ICRH), Ghent University, Ghent, Belgium
The article presents lessons learnt from an external evaluation of the A360 programme in three African
countries. A360 uses the human-centred design and hence applied three types of evaluations to evaluate
it: whether the programme leads to improved reproductive health outcomes (outcome evaluation), capture
how it is implemented (process evaluation) and study its cost-effectiveness. Additionally engagement and
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it: whether the programme leads to improved reproductive health outcomes (outcome evaluation), capture
how it is implemented (process evaluation) and study its cost-effectiveness. Additionally engagement and
research uptake.
The article honestly presents the known tension between effective implementation of a context-specific
and flexible interventions versus an experimental evaluation design. It is refreshing to read an honest
reflection on this, and as someone who has done similar evaluations, it clearly recognize the challenges.
However, it would be even better if more specific recommendations would have been given on how to
actually deal with this tension.
Limited uptake of the process evaluation results by the implementers: it would have been interesting to
understand why some implementers were eager to take on recommendations and others were not, and
how this affected the effectiveness.
Cost-effectiveness: since the effectiveness study was somewhat compromised, it is difficult to link it to the
costs. It feels as if the cost-effectiveness study mainly mapped the costs, without linking it to the
effectiveness.
Reflections:
The lessons learnt are important, but stem from common sense and are not new. While it is often
clear what should be done, the challenge remains on how to do it: how to convince donors and
implementers of the importance of proper evaluations and its consequences for the programme
design and implementation.
 
Cost-effectiveness of the evaluation: a lot of time and energy was given to do three types of
evaluations. However, it seems as it there value was not optimal. It may be interesting to reflect on
the cost-effectiveness of the evaluation itself.
 
How were the different evaluations lied together? They seem to be presented quite separately,
while for a clear understanding of the programme, they should be tied together.
 
How is the evaluation approach chosen better/worse than e.g. realist evaluation, which seems
quite appropriate for this type of intervention/programme.
Is the rationale for the Open Letter provided in sufficient detail?
Yes
Does the article adequately reference differing views and opinions?
Partly
Are all factual statements correct, and are statements and arguments made adequately
supported by citations?
Yes
Is the Open Letter written in accessible language?
Yes
Where applicable, are recommendations and next steps explained clearly for others to follow?
Partly
 No competing interests were disclosed.Competing Interests:
Page 9 of 23
Gates Open Research 2019, 3:1472 Last updated: 15 OCT 2019
Gates Open Research
 
 No competing interests were disclosed.Competing Interests:
Reviewer Expertise: Adolescent sexual health, monitoring and evaluation.
I confirm that I have read this submission and believe that I have an appropriate level of
expertise to confirm that it is of an acceptable scientific standard.
Author Response 12 Sep 2019
, London School of Hygiene & Tropical Medicine, London, UKAoife Doyle
The article presents lessons learnt from an external evaluation of the A360 programme in three
African countries. A360 uses the human-centred design and hence applied three types of
evaluations to evaluate it: whether the programme leads to improved reproductive health outcomes
(outcome evaluation), capture how it is implemented (process evaluation) and study its
cost-effectiveness. Additionally engagement and research uptake.
The article honestly presents the known tension between effective implementation of a
context-specific and flexible interventions versus an experimental evaluation design. It is refreshing
to read an honest reflection on this, and as someone who has done similar evaluations, it clearly
recognize the challenges. However, it would be even better if more specific recommendations
would have been given on how to actually deal with this tension.
 
Response: Thanks. We have added a new recommendation (1) and revised
recommendation (4) to suggest that evaluators and implementers need to invest time
upfront to become familiar with each other’s methodologies and then to have more open
discussions prior to the study on the potential challenges that they may face in the
conduct of interdisciplinary research.
Limited uptake of the process evaluation results by the implementers: it would have been
interesting to understand why some implementers were eager to take on recommendations and
others were not, and how this affected the effectiveness.
Response: Yes, we agree that this is interesting. This issue is being explored through
ongoing process evaluation and the findings will be made available at a later date.
Cost-effectiveness: since the effectiveness study was somewhat compromised, it is difficult to link
it to the costs. It feels as if the cost-effectiveness study mainly mapped the costs, without linking it
to the effectiveness.
Response: The cost-effectiveness and outcome evaluation studies are still ongoing. When
the effectiveness results are available following endline surveys in 2020, the findings will
be used in the cost-effectiveness analysis.
 
Reflections:
The lessons learnt are important, but stem from common sense and are not new. While it is
often clear what should be done, the challenge remains on how to do it: how to convince
donors and implementers of the importance of proper evaluations and its consequences for
the programme design and implementation.
Response: In recognition of this issue we have added the following sentence:
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Response: In recognition of this issue we have added the following sentence:
‘An additional long-standing challenge, not specific to HCD, is to convince implementers
that rigorous evaluation, while at times intrusive, will improve programme design and
implementation.’
Cost-effectiveness of the evaluation: a lot of time and energy was given to do three types of
evaluations. However, it seems as it there value was not optimal. It may be interesting to
reflect on the cost-effectiveness of the evaluation itself.
Response: The three evaluations are presented separately as they represent separate
streams of the evaluation work but are very integrated and will be presented and
interpreted together at the end of the project. This is an ongoing evaluation and so it is
too early to reflect on the cost-effectiveness of the evaluation itself.
How were the different evaluations lied together? They seem to be presented quite
separately, while for a clear understanding of the programme, they should be tied together.
See previous response.
How is the evaluation approach chosen better/worse than e.g. realist evaluation, which
seems quite appropriate for this type of intervention/programme.
Response: Our evaluation approach focuses on several key process, outcome and cost
measures so we are to some extent capturing the context- mechanism-outcome
configurations that are described in the realist evaluation literature(1, 2). However, the
outcome evaluation is powered to look at the average impact of the intervention across
the total population (Does it work?) and so we will have limited power to look at
intervention impact in different sub-groups (What works for whom and where?), which is
an essential part of a realist evaluation. It is possible that the iterative nature of HCD
would necessitate more frequent revisits of the programme theory and CMO statements
and would hence be relatively more expensive that a realist evaluation of a non-HCD
programme.
1.            Pawson R, Tilley N. Realistic Evaluation. London: Sage; 1997.
2.            Westhorp G. Realistic Impact Evaluation. An Introduction.: ODI; 2014.
 No competing interests were disclosed.Competing Interests:
 15 July 2019Reviewer Report
https://doi.org/10.21956/gatesopenres.14106.r27411
© 2019 Gilliam M. This is an open access peer review report distributed under the terms of the Creative Commons
, which permits unrestricted use, distribution, and reproduction in any medium, provided the originalAttribution License
work is properly cited.
 Melissa Gilliam
The Centre for Interdisciplinary Inquiry & Innovation in Sexual Health and Productive Health, University of
Chicago, Chicago, IL, USA
In this article, the authors discuss challenges and opportunities associated with evaluating HCD
interventions. In this case, the intervention was associated with A360.
 
Overall, the honesty of the authors is appreciated as rarely does one get to hear about problems that
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1.  
2.  
3.  
4.  
5.  
6.  
7.  
Overall, the honesty of the authors is appreciated as rarely does one get to hear about problems that
occurred during project implementation. Reporting on successes and failures is important as it provides
an opportunity for others to learn. Nevertheless, the descriptions of the challenges that arose were a
little cryptic and it was not always clear.
 
I was also disappointed that the authors did not reach another logical conclusion which is that there was a
methodologic gap between the public health researchers/evaluators and designers which lead to the
challenges. Conducting interdisciplinary research can be challenging and requires each team to be very
familiar with the other’s methods and processes so they can carefully design the collaboration. For
example, when the study populations grow frustrated with the multiple inquiries it suggests that the data
collection was not harmonized across teams. Similarly, the breakdown in communication emerges. These
are the classic challenges of interdisciplinary research and may not only apply to HCD. The authors might
discuss how they prepared to work with human centered designers or vice versa. What type of training
took place and how familiar were the evaluators with the design process or were the designers with public
health methods?
 
Specific comments are as follows:
It is interesting that the intervention design phase appears long. If one were to compare it to drug
development or another multiphase intervention development process, then two years would be
quite short.
 
It is not clear why baseline data were collected prior to developing the intervention. How does
collecting data in the four settings, the explanation provided here, constrain when data are
collected?
 
In looking at the diagram of the timeline, it seems that the baseline survey could have been moved
up to July 2018 once all decisions were made regarding what the study would be about.
 
The process evaluation is very interesting as is the objective of including insights into the final
intervention. However, I was not clear what was meant by including PAR improved uptake. Is the
author saying that they collected data using PAR that was of interest to the designers? If so, that
would suggest that a recommendation might be that each team needs more familiarity with the
array of methods available for process research prior to starting the program so data collection
could be designed in collaboration.
 
Cost effectiveness - it is not clear what the authors mean by a layer of uncertainty created by HCD.
 
Further, it is not clear why the cost of HCD was being assessed rather than the cost of the
intervention.
 
Lessons learnt, item 5 is very important as is anticipating issues of interdisciplinary research from
the beginning.
Is the rationale for the Open Letter provided in sufficient detail?
Yes
Does the article adequately reference differing views and opinions?
Partly
Are all factual statements correct, and are statements and arguments made adequately
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Are all factual statements correct, and are statements and arguments made adequately
supported by citations?
Yes
Is the Open Letter written in accessible language?
Yes
Where applicable, are recommendations and next steps explained clearly for others to follow?
Yes
 No competing interests were disclosed.Competing Interests:
Reviewer Expertise: Family planning, adolescent health, public health, gynecology.
I confirm that I have read this submission and believe that I have an appropriate level of
expertise to confirm that it is of an acceptable scientific standard, however I have significant
reservations, as outlined above.
Author Response 12 Sep 2019
, London School of Hygiene & Tropical Medicine, London, UKAoife Doyle
In this article, the authors discuss challenges and opportunities associated with evaluating HCD
interventions. In this case, the intervention was associated with A360.
 
Overall, the honesty of the authors is appreciated as rarely does one get to hear about problems
that occurred during project implementation. Reporting on successes and failures is important as it
provides an opportunity for others to learn. Nevertheless, the descriptions of the challenges that
arose were a little cryptic and it was not always clear.
 
I was also disappointed that the authors did not reach another logical conclusion which is that there
was a methodologic gap between the public health researchers/evaluators and designers which
lead to the challenges. Conducting interdisciplinary research can be challenging and requires each
team to be very familiar with the other’s methods and processes so they can carefully design the
collaboration. For example, when the study populations grow frustrated with the multiple inquiries it
suggests that the data collection was not harmonized across teams. Similarly, the breakdown in
communication emerges. These are the classic challenges of interdisciplinary research and may
not only apply to HCD. The authors might discuss how they prepared to work with human centered
designers or vice versa. What type of training took place and how familiar were the evaluators with
the design process or were the designers with public health methods?
 
Response: Thanks for highlighting this omission. We have added the following text to the
‘Lessons learnt’:
 
‘At the start of the programme, there was a clear methodologic gap between the
evaluation team who had a background in public health and the social sciences, and the
design team at IDEO who were leading the HCD process. However, PSI and the other
implementers, who were working closely with IDEO had a background in public health and
the social sciences. The evaluation team had been thoroughly briefed about the HCD
methodologies that would be used but they had only limited practical experience
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methodologies that would be used but they had only limited practical experience
evaluating programmes incorporating human-centered design. Some of the challenges
faced are not unique to interventions designed with HCD and will be recognisable by
those who have conducted interdisciplinary research and/or led evaluations of
programmatic interventions.’
 
Specific comments are as follows:
It is interesting that the intervention design phase appears long. If one were to compare it to
drug development or another multiphase intervention development process, then two years
would be quite short.
Response: We agree that intervention development can often take a long time. We have
edited the text to remove the word ‘lengthy’ and instead state ‘the length of the
intervention design period’.  
It is not clear why baseline data were collected prior to developing the intervention. How
does collecting data in the four settings, the explanation provided here, constrain when data
are collected?
Response: The baseline surveys needed to be conducted prior to the scale-up of the
interventions i.e. so that we had baseline values for our primary and secondary outcomes.
In the sentence in question, we have moved the words ‘prior to scale-up ‘ so that they
appear before ‘in the four study settings’. We hope that this is now clearer. 
In looking at the diagram of the timeline, it seems that the baseline survey could have been
moved up to July 2018 once all decisions were made regarding what the study would be
about.
Response: In hindsight, yes this would have made sense but the scale-up of the
interventions were originally due to start in January 2018. The optimization phase was
introduced as an additional phase only towards the end of 2017 and the extension of the
evaluation period into 2020 (previously was due to end in 2019) was agreed in 2018.
The process evaluation is very interesting as is the objective of including insights into the
final intervention. However, I was not clear what was meant by including PAR improved
uptake. Is the author saying that they collected data using PAR that was of interest to the
designers? If so, that would suggest that a recommendation might be that each team needs
more familiarity with the array of methods available for process research prior to starting the
program so data collection could be designed in collaboration.
Response: Thanks, yes this is a good observation. We have added this to
recommendation 4:
4. For the process evaluation, methodologies such as participant action research may
identify questions that are more relevant for the implementers, and for the evaluators
direct observations can be instrumental to capturing the fast-paced, highly-iterative HCD
process, and to understand the ‘design energy’ i.e. how decisions were made at key
points in the design process.
Cost effectiveness - it is not clear what the authors mean by a layer of uncertainty created
by HCD.
Response: We have replaced this phrase with ‘the flexible and iterative HCD process
increased the number of unknowns’.
Further, it is not clear why the cost of HCD was being assessed rather than the cost of the
intervention.
Response: The cost of the design process is being collected as is the cost of
implementing the intervention itself. Within the design costs, the cost of HCD is being
estimated. A360 is based on the idea that using an integrated HCD process to design the
interventions will result in more impactful interventions. Therefore, the cost-effectiveness
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interventions will result in more impactful interventions. Therefore, the cost-effectiveness
evaluation is interested in capturing the design costs as well as the intervention cost in
order to benchmark against the costs and cost-effectiveness of a more traditional design
process.
Lessons learnt, item 5 is very important as is anticipating issues of interdisciplinary research
from the beginning.
Response: we have added an additional recommendation on the issue of interdisciplinary
research:
 ‘1. Evaluators and implementers/designers should take time to familiarise themselves
with the methodologies used by the different disciplines and have open discussions
about the potential challenges of interdisciplinary research, and how they will be
 addressed/mitigated against.’
 No competing interests were disclosed.Competing Interests:
 26 June 2019Reviewer Report
https://doi.org/10.21956/gatesopenres.14106.r27240
© 2019 Holeman I. This is an open access peer review report distributed under the terms of the Creative Commons
, which permits unrestricted use, distribution, and reproduction in any medium, provided the originalAttribution License
work is properly cited.
   Isaac Holeman
 Medic Mobile, Seattle, WA, USA
 University of Washington, Seattle, WA, USA
Overview
This letter offers reflections on the authors’ experience evaluating an HCD-led global health program
called A360. The letter is timely in that it raises questions that many global health programs have grappled
with of late. I particularly appreciate the authors’ frankness as they describe disconnects between
design/implementation work and research. On the whole I am very enthusiastic about this letter moving
forward in the publication process. I would like to offer a few reflections of my own in the hope of helping
the author’s improve their letter and of helping our research community identify better solutions to these
deeply important challenges. 
Major comments
This letter seems to focus on the relationship between health research and design practice, and my
primary question has to do with how the authors’ experiences and conclusions might have differed if their
project had emphasized linking health research and design research. To be clear, I’m not referring to the
way that practitioners refer to doing ‘design research’ or ‘user research’ to investigate user experiences
and contexts. By design research, I’m referring to the program of empirical study that has been carried out
by human-centered design researchers in the fields of design, information systems, computer supported
cooperative work (CSCW), human computer interaction, and design anthropology (and beyond) in the
last few decades. These fields draw heavily on ethnographic, participatory, and action research methods
that are familiar to many process evaluators in global health (no doubt including the authors of this letter).
Design researchers in these fields also often draw on domain-specific craft skills that enable visual
expression and prototyping, intervention development and implementation, and iteration based on
1
2
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expression and prototyping, intervention development and implementation, and iteration based on
‘hands-on’ engagement with end users. That is to say, in fields with a more established tradition of design
research, the researchers often are designers. For methods of contemporary importance, see e.g., action
design research   and research through design  . For a paper that is older but perhaps more relevant to
my comment here, see Spinuzzi’s   argument that participatory design is a design method, yet also is an
action-research method.
While some of these design-led research fields started with collaborations across disciplines (e.g.
ethnographers and computer scientists founded CSCW in the early 1990s), today doctoral students
typically learn to integrate design practices and research methods in the conduct of their scholarly
endeavours. Integrating design practice with research method thus becomes less a matter of coordinating
two teams within an organizational bureaucracy, and something more akin to how an individual
ethnographer strives for reflexivity concerning her dual roles as participant and as observer. This seems
to contrast with the research described in this letter, in which the evaluations were conducted by
researchers who did not consider themselves as ‘doers’ of the design work (if I’m mistaken about this
point, I’d welcome being corrected!).
In light of the example set by human-centered design researchers in CSCW and adjacent fields, my more
precise question is this: how might the challenges you encountered be reconsidered as having to do with
the all too common gap between researchers and practitioners? In particular I’m thinking of these
challenges:
The frustrating communications that resulted from a prolonged design process.
Research fatigue among participants, and the importance of jointly collecting data for design and
for research so that people need not be interviewed twice.
The need for evaluators to be present, as participant-observers in design work in order to
understand the design-energy and design decisions.
Limited uptake of findings generated by process evaluators.
Implementers/designers needing to set aside time to participate in a process evaluation.
The importance of ensuring that the process evaluation is phased and iterative in a manner that
matches the design work.
In my experience, these are common problems/risks wherever researchers try to plug into (but aren’t
leading) a process led by practitioners, regardless of the field of practice. Often this is no fault of the
practitioners - understanding and accommodating a scientific agenda is often beyond their remit. These
gaps can be alleviated to some degree when there is one integrated design team that has the skills,
methodological background, and remit to conduct a design process, produce evidence about user
experiences to iteratively inform intervention development, and use this evidence to evaluate and write
about their process (see e.g.,  ).
To be fair, the approach outlined in this letter seems at present to be the norm rather than the exception in
global health journals: enlisting a team of researchers, who are not designers, to evaluate design
practitioners, who are not researchers. The reason I find this letter so valuable is that it surfaces a set of
challenges that may be inherent in this approach, and the authors should be commended for their
frankness.
The authors will need to discern among themselves whether, based on their experience, they would
encourage future evaluators of design-led health initiatives to include researchers from disciplines with
more established traditions of integrating design research and practice. If this does resonate with your
experience, I would offer two sources that you might reference that speak to a way forward for the design
for global health community. The ISO standard on human-centered design   and more recent work on
design for global health   emphasize that human-centered design is a highly multidisciplinary approach to
1 2
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design for global health   emphasize that human-centered design is a highly multidisciplinary approach to
research and practice - it is centrally concerned with the practical task of synthesizing diverse
perspectives. This point might be used to argue that involving design researchers alongside the range of
other research disciplines outlined in the A360 approach is a way forward for streamlining adoption of
your five recommendations.
As a final point, I would acknowledge that while the tradition of design research with which I am most
familiar can well serve the role of process evaluation as it plays out in the global health field, outcomes
evaluations and cost-effectiveness studies remain more the domain of public health researchers and
health economists. Such studies can be conducted relatively straightforwardly if they focus on the
interventions that resulted from a design process. While good enough for most policy purposes, that
approach doesn’t address the question of what proportion/aspect of good outcomes we might attribute
specifically to the application of human-centered design. Given the complexity of the design process I
don’t know the answer here, and while the letter raises the question, the authors’ five recommendations
don’t seem to address it either. One could follow the approach taken in evaluating the impact of applying
behavior change theories in the design of communication interventions - meta-analyses of many studies
with and without HCD. Such an approach would likely surface a further round of questions, unaddressed
in this letter, about the extent to which the impacts of design work can/should be attributed to the design
practitioner’s degree of expertise, or whether a project was structured to enable the design practice to
thrive, versus something integral to human-centered design as a discipline.
Minor Comments:
It might be helpful if you clarified your use of the terms “implementer” and “designer” throughout the paper.
Are you referring to implementers of the design work (i.e., designers), or to other implementers who were
operationalizing the interventions that the designers designed, or both?
The reference below to ‘design energy’ is intriguing; I think readers would appreciate slightly more
explanation of what this refers to and in what sense the term is dealt with in the cited reference.
“During intervention development the process evalu- ation team faced challenges as the fast-paced,
highly iterative HCD process meant that the decision making process, the ‘design energy’, often went
undocumented .”
In the statement below, I wasn’t able to follow how starting with a blank slate may have blocked the the
design team from drawing on public health evidence. Design researchers and ethnographers typically
strive to approach observational fieldwork in a manner that minimizes the influence of preconceived
notions, but this does not prevent them from drawing on relevant theories or evidence during the process
of analysis. Was disregarding public health evidence explicitly described as typical of the design process
(a point I would disagree with in general, but that may well have been true to your experience), or might it
have just been another researcher to practitioner disconnect?
“Designers add value to public health as they take a different approach when address- ing an issue,
however, in the case of A360, a preference to work from a blank slate free of the constraints of public
health evidence may have impacted on an ability to respond to the PE findings.”
Typos
“However, the iterative and flexible nature of HCD potentially poses some unique chal- lenges for
evaluation .[ ] and examples of evaluations of HCD public health interventions have soremove period
far been limited .”
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“In the ‘inspiration phase’ the designers immerse themselves with girls and   influencers toher their
understand the issues.”
“The OE study design was finalised before the interventions themselves so there remained a risk that the
evaluation was not optimal.” I think this refers to Outcome Evaluation study design; it would be helpful if
you could clarify on first use of the acronym.
“distinct imple- mentation phases as it was rolled   across Nigeria”out
“because A360 was creating a new trans-disciplin  approach”ary
“more frequent cost data draws were required during the scale-up period to capture how those changes
might affect the “production process” and associated costs.”
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Overview
This letter offers reflections on the authors’ experience evaluating an HCD-led global health
program called A360. The letter is timely in that it raises questions that many global health
programs have grappled with of late. I particularly appreciate the authors’ frankness as they
describe disconnects between design/implementation work and research. On the whole I am very
enthusiastic about this letter moving forward in the publication process. I would like to offer a few
reflections of my own in the hope of helping the author’s improve their letter and of helping our
research community identify better solutions to these deeply important challenges. 
Major comments
This letter seems to focus on the relationship between health research and design practice, and
my primary question has to do with how the authors’ experiences and conclusions might have
differed if their project had emphasized linking health research and design research. To be clear,
I’m not referring to the way that practitioners refer to doing ‘design research’ or ‘user research’ to
investigate user experiences and contexts. By design research, I’m referring to the program of
empirical study that has been carried out by human-centered design researchers in the fields of
design, information systems, computer supported cooperative work (CSCW), human computer
interaction, and design anthropology (and beyond) in the last few decades. These fields draw
heavily on ethnographic, participatory, and action research methods that are familiar to many
process evaluators in global health (no doubt including the authors of this letter). Design
researchers in these fields also often draw on domain-specific craft skills that enable visual
expression and prototyping, intervention development and implementation, and iteration based on
‘hands-on’ engagement with end users. That is to say, in fields with a more established tradition of
design research, the researchers often are designers. For methods of contemporary importance,
see e.g., action design research   and research through design  . For a paper that is older but
perhaps more relevant to my comment here, see Spinuzzi’s  argument that participatory design is
a design method, yet also is an action-research method.
While some of these design-led research fields started with collaborations across disciplines (e.g.
ethnographers and computer scientists founded CSCW in the early 1990s), today doctoral
students typically learn to integrate design practices and research methods in the conduct of their
scholarly endeavours. Integrating design practice with research method thus becomes less a
matter of coordinating two teams within an organizational bureaucracy, and something more akin
to how an individual ethnographer strives for reflexivity concerning her dual roles as participant and
as observer. This seems to contrast with the research described in this letter, in which the
evaluations were conducted by researchers who did not consider themselves as ‘doers’ of the
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evaluations were conducted by researchers who did not consider themselves as ‘doers’ of the
design work (if I’m mistaken about this point, I’d welcome being corrected!).
In light of the example set by human-centered design researchers in CSCW and adjacent fields,
my more precise question is this: how might the challenges you encountered be reconsidered as
having to do with the all too common gap between researchers and practitioners? In particular I’m
thinking of these challenges:
The frustrating communications that resulted from a prolonged design process.
Research fatigue among participants, and the importance of jointly collecting data for design
and for research so that people need not be interviewed twice.
The need for evaluators to be present, as participant-observers in design work in order to
understand the design-energy and design decisions.
Limited uptake of findings generated by process evaluators.
Implementers/designers needing to set aside time to participate in a process evaluation.
The importance of ensuring that the process evaluation is phased and iterative in a manner
that matches the design work.
In my experience, these are common problems/risks wherever researchers try to plug into (but
aren’t leading) a process led by practitioners, regardless of the field of practice. Often this is no
fault of the practitioners - understanding and accommodating a scientific agenda is often beyond
their remit. These gaps can be alleviated to some degree when there is one integrated design team
that has the skills, methodological background, and remit to conduct a design process, produce
evidence about user experiences to iteratively inform intervention development, and use this
evidence to evaluate and write about their process (see e.g.,  ).
 
Response: Thanks for these observations. As is common practice in the field of public
health, we are engaged by the donors as external evaluators of this programme and so we
deliberately had no role in the design process. It is true that many of the challenges might
not have been faced if we had been integrated in the implementing/design team but this
would have compromised our ability to remain independent.
 
In line with the references that you cite here, the implementers are conducting their own
monitoring and evaluation to examine process level indicators e.g. the number of girls
reached with their services. The external evaluation, conducted by researchers who
specialise in evaluation, uses more complex evaluation methodologies to evaluate the
impact of the intervention on proximate and also more distal outcomes e.g. population
level use of modern contraceptives. The use of design research in the field of public
health is relatively new and as external evaluators gain experience of design research
they may need to consider alternative methodologies or ways of working with
implementers. In response to suggestions from the other reviewers we have edits the
recommendations to suggest improved communication between the external evaluators
and implementers.
To be fair, the approach outlined in this letter seems at present to be the norm rather than the
exception in global health journals: enlisting a team of researchers, who are not designers, to
evaluate design practitioners, who are not researchers. The reason I find this letter so valuable is
that it surfaces a set of challenges that may be inherent in this approach, and the authors should be
commended for their frankness.
 
The authors will need to discern among themselves whether, based on their experience, they
would encourage future evaluators of design-led health initiatives to include researchers from
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would encourage future evaluators of design-led health initiatives to include researchers from
disciplines with more established traditions of integrating design research and practice. If this does
resonate with your experience, I would offer two sources that you might reference that speak to a
way forward for the design for global health community. The ISO standard on human-centered
design  and more recent work on design for global health   emphasize that human-centered
design is a highly multidisciplinary approach to research and practice - it is centrally concerned
with the practical task of synthesizing diverse perspectives. This point might be used to argue that
involving design researchers alongside the range of other research disciplines outlined in the A360
approach is a way forward for streamlining adoption of your five recommendations.
As a final point, I would acknowledge that while the tradition of design research with which I am
most familiar can well serve the role of process evaluation as it plays out in the global health field,
outcomes evaluations and cost-effectiveness studies remain more the domain of public health
researchers and health economists. Such studies can be conducted relatively straightforwardly if
they focus on the interventions that resulted from a design process. While good enough for most
policy purposes, that approach doesn’t address the question of what proportion/aspect of good
outcomes we might attribute specifically to the application of human-centered design. Given the
complexity of the design process I don’t know the answer here, and while the letter raises the
question, the authors’ five recommendations don’t seem to address it either. One could follow the
approach taken in evaluating the impact of applying behavior change theories in the design of
communication interventions - meta-analyses of many studies with and without HCD. Such an
approach would likely surface a further round of questions, unaddressed in this letter, about the
extent to which the impacts of design work can/should be attributed to the design practitioner’s
degree of expertise, or whether a project was structured to enable the design practice to thrive,
versus something integral to human-centered design as a discipline.
 
Response: Having read some of the references that you mention above, we have
observed that evaluation in the context of design research has focused primarily on
process evaluation and there is little or no discussion of how to evaluate the impact of the
interventions. This would seem to support our recommendation no.5 that impact and
cost-effectiveness studies would be more efficiently designed when the intervention is
defined. We agree that traditional outcome evaluation studies will not necessarily
‘address the question of what proportion/aspect of good outcomes we might attribute
specifically to the application of human-centered design’. We have not addressed this
question specifically in our recommendations as our primary objective was to evaluate
the impact of Adolescents 360 and we did not set out to evaluate HCD per se. You raise
some interesting questions around the importance of understanding the relative roles of
human-centered design as a discipline, the design practitioner, and the context within the
design took place. As research expands in this field we hope that these questions will be
explored.
Minor Comments:
It might be helpful if you clarified your use of the terms “implementer” and “designer” throughout the
paper. Are you referring to implementers of the design work (i.e., designers), or to other
implementers who were operationalizing the interventions that the designers designed, or both?
 
Response: We have updated the text to make this clearer as follows:
 
‘The A360 initiative is led by Population Services International (PSI) in collaboration with
the Society for Family Health (SFH) in Nigeria, design partner IDEO.org, and the Centre for
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the Society for Family Health (SFH) in Nigeria, design partner IDEO.org, and the Centre for
the Developing Adolescent at the University of California, collectively referred to here as
the ‘implementers’. The implementers were all involved in the design process. PSI and
SFH are responsible for the larger scale operationalising of the designed interventions.’
The reference below to ‘design energy’ is intriguing; I think readers would appreciate slightly more
explanation of what this refers to and in what sense the term is dealt with in the cited reference.
“During intervention development the process evaluation team faced challenges as the fast-paced,
highly iterative HCD process meant that the decision making process, the ‘design energy’, often
went undocumented .”
 
Response: ‘Design energy’ is a term that was used by IDEO and refers to how decisions
were made at key points in the design process. We had included the definition in the
recommendations section but we have now added earlier in the letter where we first
mention the term.
 
In the cited reference (Tolley EB: Traditional Socio-behavioral research and
human-centered design: Similarities, Unique Contributions and Synergies.2017), the
author does not use the term ‘design energy’ but states the following which we feel
represents the same idea:
 
‘The process of arriving at insights from fieldwork is more of a creative than scientific
process, with less emphasis on creating an audit trail that can be replicated by others.’
(page 14)
And
‘Both observations and interpretations or insights from data collection activities may be
simultaneously catalogued on individual sticky notes and then grouped and further
re-grouped on table or wall space to look for key patterns that inform the research
objectives. The process of determining what gets onto a sticky note – and what is
overlooked, whether the source of the observation or insight is attributed to a particular
participant or not and whether some end-user or influencer voices are (over) represented
while others have no representation – is generally not described.’ (page 14)
In the statement below, I wasn’t able to follow how starting with a blank slate may have blocked the
the design team from drawing on public health evidence. Design researchers and ethnographers
typically strive to approach observational fieldwork in a manner that minimizes the influence of
preconceived notions, but this does not prevent them from drawing on relevant theories or
evidence during the process of analysis. Was disregarding public health evidence explicitly
described as typical of the design process (a point I would disagree with in general, but that may
well have been true to your experience), or might it have just been another researcher to
practitioner disconnect?
 
“Designers add value to public health as they take a different approach when addressing an issue,
however, in the case of A360, a preference to work from a blank slate free of the constraints of
public health evidence may have impacted on an ability to respond to the PE findings.”
 
Response: We agree that the decision to work from a blank slate is not necessarily
reflective of design processes and may have been specific to how IDEO chose to
approach the development of A360 solutions. The HCD process, as used during the
4
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approach the development of A360 solutions. The HCD process, as used during the
development of Adolescent 360, did not explicitly involve any review of the public health
evidence for or against interventions that have been previously explored to improve
adolescent uptake of modern contraceptives. Public health was one of the ‘lenses’ in the
Adolescents 360 approach but our evaluation has shown that the HCD lens overshadowed
the other lenses and that the public health evidence base was at times disregarded by
those leading the HCD lens (see Figure 7 
https://itad.com/wp-content/uploads/2019/06/A360-MTR-Report_FINAL_27th-June-2019.pdf
) On reflection we have removed the highlighted sentence.
Typos
“However, the iterative and flexible nature of HCD potentially poses some unique chal- lenges for
evaluation .[ ] and examples of evaluations of HCD public health interventionsremove period
have so far been limited .”
“In the ‘inspiration phase’ the designers immerse themselves with girls and   influencers toher their
understand the issues.”
“The OE study design was finalised before the interventions themselves so there remained a risk
that the evaluation was not optimal.” I think this refers to Outcome Evaluation study design; it would
be helpful if you could clarify on first use of the acronym.
“distinct imple- mentation phases as it was rolled   across Nigeria”out
“because A360 was creating a new trans-disciplin  approach”ary
“more frequent cost data draws were required during the scale-up period to capture how those
change  might affect the “production process” and associated costs.”s
 
 Response: Thanks. We have corrected all these typos.
 No competing interests were disclosed.Competing Interests:
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